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ESTIMATE RUN 09/29/2016

ESTIMATE SUMMARY 09:19:31

CONTID: C20778         ESTIMATE NO: 0004 PROG 2005

PCN: 20778-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 96 HASWELL EAST AND WEST PERCENT TIME:

PROJECT NO: STR096A-046                   

SH 96 HASWELL EAST and WEST

NAME OF ROAD:  

PROJECT COUNTIES: KIOWA

CONTRACTOR:

APC SOUTHERN CONSTRUCTION COMPANY, LLC PAY PERIOD ENDING

14802 W. 44th AVENUE DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

GOLDEN CO 80403     (303)279-6611 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 5,775,796.73 PARTICIPATING $ $ 1,056,205.90

AWARD PROJECT AMT: 3,733,728.54 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

70.50

WORK DAYS

WORK DAYS

85.69%

826,765.36

1,056,205.90

1,056,205.90

1,056,205.90

$

$

$

$

4,949,031.37

0.00

4,949,031.37

0.00

4,949,031.37

-56,005.93

0.00

4,893,025.44

0.00

AMOUNT DUE 4,893,025.44 1,056,205.90

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 1,056,205.90

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

70.5 TIME ALLOW: 100

ORIG TIME ALLOW: 60

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

04/20/2016

05/09/2016

09/24/2016

03/10/2016

04/07/2016

04/19/2016

04/20/2016
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PCN: 20778-BID    ESTIMATE RUN 09/29/2016

PROJECT: STR096A-046                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:19:31

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Removal of Delineator 437.000

0.000

202-00090  
 

2,552.08437.000

0.00

697.000

EACH

5.84000

0010 *Removal of Asphalt Mat (Planing) 3,592.000

4,186.000

202-00240  
 

62,224.007,778.000

33,488.00

7,778.000

SY  

8.00000

0015 *Removal of Ground Sign 102.000

0.000

202-00810  
 

10,283.64102.000

0.00

102.000

EACH

100.82000

0020 *Removal of Guardrail Type 3 1,312.000

0.000

202-01130  
 

8,842.881,312.000

0.00

1,962.000

LF  

6.74000

0025 *Removal of End Anchorage 0.000

0.000

202-01300  
 

0.000.000

0.00

4.000

EACH

313.20000

0030 Blading 52.000

25.000

203-01500  
 

11,995.8377.000

3,894.75

79.000

HOUR

155.79000

0035 Topsoil 3,306.000

0.000

207-00205  
 

70,318.623,306.000

0.00

4,372.000

CY  

21.27000

0040 *Erosion Log Type 1 (12 Inch) 1,083.000

0.000

208-00002  
 

5,317.531,083.000

0.00

1,083.000

LF  

4.91000

0045 *Concrete Washout Structure 2.000

-1.000

208-00045  
 

2,645.401.000

-2,645.40

1.000

EACH

2,645.40000

0050 Erosion Control Supervisor 8.000

4.000

208-00206  
 

2,502.0012.000

834.00

15.000

DAY 

208.50000

0055 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

1.000

ACRE

481.71000
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PCN: 20778-BID    ESTIMATE RUN 09/29/2016

PROJECT: STR096A-046                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:19:31

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Mulching (Weed Free Hay) 0.000

0.000

213-00002  
 

0.000.000

0.00

1.000

ACRE

756.06000

0065 *Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

200.000

LB  

3.04000

0070 Hot Mix Asphalt (Patching) (Asphalt) 181.650

64.500

403-00720  
 

33,370.56246.150

8,744.27

275.000

TON 

135.57000

0075 *Hot Mix Asphalt (Grading SX) (75) (PG 64-22) 35,911.410

9,026.810

403-34741  
 

3,533,492.2444,938.220

709,778.07

50,600.000

TON 

78.63000

0076 Added Item (Dollar)/ Asphalt Cement 26,767.350

0.000

900-00006  
 

26,767.3526,767.350

0.00

26,767.350

DOL 

1.00000

0080 Emulsified Asphalt (Slow-Setting) 22,379.000

5,767.000

411-10255  
 

86,126.7628,146.000

17,647.02

32,000.000

GAL 

3.06000

0085 *Guardrail Type 3 (6-3 Post Spacing) 1,500.000

0.000

606-00301  
 

45,090.001,500.000

0.00

2,575.000

LF  

30.06000

0086 Transition Ty 3G 0.000

0.000

606-01370  
 

0.000.000

0.00

4.000

EACH

2,200.00000

0090 *End Anchorage (Nonflared) 12.000

0.000

606-02003  
 

28,303.3212.000

0.00

20.000

EACH

2,358.61000

0095 *Delineator (Type I) 382.000

0.000

612-00001  
 

6,688.82382.000

0.00

612.000

EACH

17.51000

0100 *Delineator (Type III) 48.000

0.000

612-00003  
 

1,019.0448.000

0.00

78.000

EACH

21.23000
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PCN: 20778-BID    ESTIMATE RUN 09/29/2016

PROJECT: STR096A-046                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:19:31

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0105 *Sign Panel (Class I) 189.000

0.000

614-00011  
 

3,209.22189.000

0.00

189.000

SF  

16.98000

0110 *Sign Panel (Class II) 761.000

0.000

614-00012  
 

14,535.10761.000

0.00

761.000

SF  

19.10000

0115 *Steel Sign Support (2-Inch Round)(Post and Socket) 30.000

0.000

614-01503  
 

5,730.9030.000

0.00

30.000

EACH

191.03000

0120 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 
Slipbase 

67.000

0.000

614-01573  
 

22,043.0067.000

0.00

67.000

EACH

329.00000

0125 *Construction Surveying 1.000

0.000

625-00000  
 

22,310.011.000

0.00

1.000

L S 

22,310.01000

0130 *Mobilization 1.000

0.000

626-00000  
 

170,000.001.000

0.00

1.000

L S 

170,000.00000

0131 Mobilization and Extended Overhead 0.000

1.000

626-00000  
 

214,527.501.000

214,527.50

1.000

L S 

214,527.50000

0135 Public Information Services (Tier IV) 1.000

0.000

626-01104  
 

7,297.671.000

0.00

1.000

L S 

7,297.67000

0140 *Pavement Marking Paint 1,411.700

322.600

627-00001  
 

69,736.201,734.300

12,971.75

2,000.000

GAL 

40.21000

0145 *Pavement Marking Paint (High Build) 1,229.700

0.000

627-00013  
 

57,254.831,229.700

0.00

1,808.000

GAL 

46.56000

0146 Preform Thermoplastic Pvmt Mkg (WS) 0.000

0.000

627-30405  
 

0.000.000

0.00

16.000

SF  

20.70000
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PCN: 20778-BID    ESTIMATE RUN 09/29/2016

PROJECT: STR096A-046                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:19:31

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0147 Preform Thermoplastic Pvmt Mkg (XS) 0.000

0.000

627-30410  
 

0.000.000

0.00

24.000

SF  

16.10000

0150 *Flagging 1,641.500

390.000

630-00000  
 

24,540.522,031.500

4,711.20

2,640.000

HOUR

12.08000

0155 *Traffic Control Inspection 23.000

3.000

630-00007  
 

4,885.6626.000

563.73

33.000

DAY 

187.91000

0160 *Traffic Control Management 42.000

8.000

630-00012  
 

36,509.0050.000

5,841.44

67.000

DAY 

730.18000

0165 *Flashing Beacon (Portable) 1.800

0.000

630-80001  
 

2,319.411.800

0.00

2.000

EACH

1,288.56000

0170 *Construction Traffic Sign (Panel Size A) 10.800

1.800

630-80341  
 

405.8512.600

57.98

14.000

EACH

32.21000

0175 *Construction Traffic Sign (Panel Size B) 84.600

0.000

630-80342  
 

3,179.2784.600

0.00

94.000

EACH

37.58000

0180 *Portable Message Sign Panel 1.800

0.000

630-80355  
 

6,088.451.800

0.00

2.000

EACH

3,382.47000

0185 *Traffic Cone 180.000

14.400

630-80380  
 

625.97194.400

46.37

216.000

EACH

3.22000

0190 *Mobile Pavement Marking Zone 7.000

0.000

630-80520  
 

5,925.717.000

0.00

10.000

DAY 

846.53000

0191 Mobile Attenuator 7.000

0.000

630-85041  
 

4,550.007.000

0.00

10.000

DAY 

650.00000
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PCN: 20778-BID    ESTIMATE RUN 09/29/2016

PROJECT: STR096A-046                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:19:31

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0195 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0200 F/A Partnering 1,100.000

0.000

700-70011  
 

1,100.001,100.000

0.00

1,100.000

F A 

1.00000

0205 F/A Fuel Cost Adjustment 35,554.500

9,294.220

700-70016  
 

44,848.7244,848.720

9,294.22

44,848.720

F A 

1.00000

0210 F/A Asphalt Cement Cost Adjustment 194,225.420

35,000.000

700-70019  
 

229,225.42229,225.420

35,000.00

275,000.000

F A 

1.00000

0215 F/A On-The-Job Trainee 302.000

1,451.000

700-70021  
 

1,753.001,753.000

1,451.00

1,753.000

HOUR

1.00000

0220 F/A Quality Incentive Payment 0.000

0.000

700-70025  
 

0.000.000

0.00

137,000.000

F A 

1.00000

0225 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

CAT 4,890,141.481,056,205.905,696,360.54CURRENT AMT0200 $ $ $

CAT NO0300 STRUCTURE (K-25-N) 

0230 *Removal of Portions of Present Structure 1.500

0.000

202-00503  
 

3,888.751.500

0.00

1.500

SY  

2,592.50000

0235 *Concrete (Patching) 0.100

0.000

601-06100  
 

539.660.100

0.00

0.100

CY  

5,396.63000

CAT 4,428.410.004,428.41CURRENT AMT0300 $ $ $

CAT NO0301 STRUCTURE (K-25-C) 

0240 *Steel Piling (HP 10x57) 20.000

0.000

502-11057  
 

16,930.6020.000

0.00

20.000

LF  

846.53000
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PCN: 20778-BID    ESTIMATE RUN 09/29/2016

PROJECT: STR096A-046                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:19:31

CUMULATIVE
AMOUNT

CAT NO0301 STRUCTURE (K-25-C) 

0265 Rem Bridge Railing 0.000

0.000

202-00425  
 

0.000.000

0.00

79.000

LF  

35.08000

0270 Brdg Rail Ty 10R 0.000

0.000

606-11010  
 

0.000.000

0.00

79.000

LF  

225.00000

CAT 16,930.600.0037,476.92CURRENT AMT0301 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0245 Field Office (Class 2) 1.000

0.000

620-00002  
 

18,765.431.000

0.00

1.000

EACH

18,765.43000

0250 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

15,637.861.000

0.00

1.000

EACH

15,637.86000

0255 Field Laboratory (State Furnished) 0.000

0.000

620-00015  
 

0.000.000

0.00

0.000

EACH

6,255.14000

0260 Sanitary Facility 1.000

0.000

620-00020  
 

3,127.571.000

0.00

1.000

EACH

3,127.57000

CAT 37,530.860.0037,530.86CURRENT AMT0400 $ $ $

$ 4,949,031.351,056,205.90$5,775,796.73$CURRENT AMTPROJECT TOTAL


